




CONSTRUCTION CONTRACT - CHANGE ORDER																																												
Contractor: Las Vegas Paving Corporation			Bid Number: 1652																																									
Project: Intersection and Roadway Improvements FY 20 Service Contract			Revision Order No: 1																																									
Requested By: Mike Hudgeons, P.E., Director of Public Works			Date: 8/1/2024																																									
Description of Work:																																												
Provide all labor, material, and equipment necessary to complete the following expanded Scope of Work for this project:																																												
1. Increase Bid Item 109.01, "Construction Conflicts".																																												
The Contractor and City negotiated additional funding to be added to the contract.																																												
Reason for Work:																																												
<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 45%;">Itemized Description</th> <th style="width: 10%;">Quantity</th> <th style="width: 10%;">Unit</th> <th style="width: 20%;">Unit Price</th> <th style="width: 15%;">Totals</th> </tr> </thead> <tbody> <tr> <td>1. Increase Bid Item 109.01 - Construction Conflicts</td> <td>L.S.</td> <td>1</td> <td>\$1,500,000.00</td> <td>\$1,500,000.00</td> </tr> <tr><td> </td><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td><td> </td></tr> <tr> <td colspan="3" style="text-align: right;">TOTAL</td> <td></td> <td>\$1,500,000.00</td> </tr> </tbody> </table>					Itemized Description	Quantity	Unit	Unit Price	Totals	1. Increase Bid Item 109.01 - Construction Conflicts	L.S.	1	\$1,500,000.00	\$1,500,000.00																										TOTAL				\$1,500,000.00
Itemized Description	Quantity	Unit	Unit Price	Totals																																								
1. Increase Bid Item 109.01 - Construction Conflicts	L.S.	1	\$1,500,000.00	\$1,500,000.00																																								
TOTAL				\$1,500,000.00																																								
Changes in Contract Time:		Increase in days:		Decrease in days:																																								
Note: 1) Lump Sum Items (LS): The Contractor will be paid the amount shown once the work is complete. 2) Unit Price and/or Bid Line Items: The Contractor will be paid for the actual quantity installed up to the amount shown.																																												
Base Bid + Additive Alternates				\$2,800,000.00																																								
Previous Changes																																												
Total Change Order for this Revision				\$1,500,000.00																																								
NEW CONTRACT VALUE				\$ 4,300,000.00																																								
Submitted By: Mike Hudgeons, PE, Director of Public Works			Date: 8/1/2024																																									
We, the undersigned Contractor, have given careful consideration to the proposed change and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, perform all incidental work, except as may otherwise be noted above, and perform all services necessary for the work specified above, and will accept as FULL payment, without additional consideration or bid item payment(s), therefor the prices as shown above.																																												
Accepted by Contractor: 			Date: 8/5/2024																																									
Las Vegas Paving Corporation																																												
Accepted by City: 			Date: 8/6/2024																																									
Scott Krueth, Infrastructure Maintenance Manager																																												
Accepted by City: 			Date: 8/6/2024																																									
Scott Jarvis, P.E., Manager, Engineering & Construction Services																																												
Accepted by City:			Date:																																									
Pamela A. Goynes-Brown, Mayor																																												
Attested by City:			Date:																																									
Jackie Rodgers, City Clerk																																												