



City Council Regular Meeting AGENDA ITEM

NUMBER: 8

SUBJECT:

Change Order No. 1 to Construction Contract with Las Vegas Paving Corp. to Increase the Total Cost by \$400,000 for the North 5th St. and Cheyenne Ave. Intersection Project (Bid No. 1619, CIP Project No. 10379). (Ward 2 - Garcia-Anderson) (For Possible Action; Recommendation – Approve)

REQUESTED BY:

Michael Hudgeons, Director of Public Works

WARD:

(Ward 2 - Garcia-Anderson)

RECOMMENDATION OR RECOMMEND MOTION:

Approve Change Order No. 1 to the Construction Contract with Las Vegas Paving Corp. for the North 5th St. and Cheyenne Ave. Intersection Project.

FISCAL IMPACT:

Amount: \$400,000.00

Explanation: Regional Transportation Commission of Southern Nevada

\$7,980,000.00 Construction Contract

\$ 400,000.00 Change Order No. 1

\$8,380,000.00 Revised Construction Contract Total

ACCOUNT NUMBER:

00473-290312-450540

STAFF COMMENTS AND BACKGROUND INFORMATION:

At its July 3, 2024 meeting, City Council awarded a construction contract to Las Vegas Paving Corporation in the amount of \$7,980,000.00 for the North 5th Street and Cheyenne Avenue Intersection Improvements Project. This project includes the addition of dual left turn lanes on North 5th Street, a dedicated right turn lane on Cheyenne Avenue, signal modifications, roadway pavement transitions, utility infrastructure adjustments, relocations, and other appurtenances necessary to complete the project.

Change Order No. 1 in the amount of \$400,000.00 is required due to unforeseen conflicts discovered during construction which increases the construction contract total from \$7,980,000 to \$8,380,000.00.

CIP No. 10379

Related Item:

LIST CITY COUNCIL GOAL(S): Infrastructure Enhancement, Community Safety

PREPARED BY:	Respectfully Submitted	MEETING DATE:
Michael Hudgeons, Director of Public Works	Micaela R. Moore, City Manager	April 16, 2025