



## City Council Regular Meeting AGENDA ITEM

NUMBER: 12

**SUBJECT:**

Amendment No. 2 to the Professional Engineering Services Agreement for Pressure Relief Valve Vault Improvements Project with WSP USA Inc. to Increase Not to Exceed Amount from \$49,700 to \$79,700 (CIP Project No. W0070). (Ward 2 - Garcia-Anderson) (For Possible Action; Recommendation – Approve)

**REQUESTED BY:**

Michael Hudgeons, Director of Public Works

**WARD:**

(Ward 2 - Garcia-Anderson)

**RECOMMENDATION OR RECOMMEND MOTION:**

Approve Amendment No. 2 to the Professional Engineering Services Agreement for Pressure Relief Valve Vault Improvements Project.

**FISCAL IMPACT:**

Amount: \$30,000

Explanation: Utility Enterprise Fund

\$49,700 Professional Services Agreement

\$ 0 Amendment No. 1

\$30,000 Amendment No. 2

\$79,700 Revised Contract Total

**ACCOUNT NUMBER:**

00623-600337-450540

**STAFF COMMENTS AND BACKGROUND INFORMATION:**

The PRV Vault Improvements Project will rehabilitate pressure relief valves (PRV) at Cartier Avenue and Clayton Street, Central Reservoir at 50 E. Brooks Avenue, and Owens Avenue and Main Street.

On April 28, 2021, the City Manager approved a Professional Services Agreement with WSP USA Inc. to provide design services for the PRV Vault Improvements Project.

On June 8, 2023, the City Manager approved Amendment No. 1 to the Professional Services Agreement with WSP USA Inc. to provide extend a deliverable deadline date.

Amendment No. 2 will increase construction phase support services to facilitate additional technical support, design changes and capture accurate as-built record documents to complete the project.

This project is funded by the Utility Enterprise Fund.

CIP No. W0070

Related Item:

LIST CITY COUNCIL GOAL(S): Well - Planned Quality Growth, Safe and Livable Community		
PREPARED BY:	Respectfully Submitted	MEETING DATE:
Michael Hudgeons, Director of Public Works	Micaela R. Moore, City Manager	October 16, 2024