



City Council Regular Meeting AGENDA ITEM

NUMBER: 17

SUBJECT:

Supplemental Interlocal Contract No. 1 with the Regional Transportation Commission of Southern Nevada to Extend the Contract Completion Date for the Washburn Road, Commerce Street to North 5th Street Project (CIP Project No. 10549). (Ward 3 - Black) (For Possible Action; Recommendation - Approve)

REQUESTED BY:

Michael Hudgeons, Director of Public Works

WARD:

(Ward 3 - Black)

RECOMMENDATION OR RECOMMEND MOTION:

Approve the Supplemental Interlocal Contract No.1 with the Regional Transportation Commission of Southern Nevada.

FISCAL IMPACT:

N/A

ACCOUNT NUMBER:

N/A

STAFF COMMENTS AND BACKGROUND INFORMATION:

This Supplemental Interlocal Contract No. 1 (1070) has recently been approved by the RTC.

On February 14, 2019 City Council approved an interlocal contract to fund the design of the Washburn Road, Commerce Street to North 5th Street Project. The improvements include up to four travel lanes, medians, drainage facilities, signage, striping, bridges, traffic control devices, curb, gutter, sidewalks, streetlights, traffic signals, utility relocations, bike lanes, and other appurtenances as may be necessary to construct a complete and functional Project.

This Supplemental Interlocal Contract No. 1 will extend the contract completion date for the Project from December 31, 2024 to December 31, 2029 in order to continue project design.

CIP No. 10549

Related Item:

LIST CITY COUNCIL GOAL(S): Infrastructure Enhancement, Community Safety

PREPARED BY:

Michael Hudgeons, Director of Public Works

Respectfully Submitted

Micaela R. Moore,
City Manager

MEETING DATE:

February 19, 2025

