


PROFESSIONAL ENGINEERING AGREEMENT FOR THE APEX 24-INCH TRANSMISSION WATERLINE

EXHIBIT “C” Project Schedule



Task

City Council Approval /Issuance of NTP

Task 1: Project Management

Task 2: Preliminary Engineering Services

Task 3: Final Design Services

Task 4: Bid Phase Support Services

Task 5: Construction Support Services

Schedule

July 3, 2024

24 months

8 months

10 months

3 months

12 months