



City Council Regular Meeting AGENDA ITEM

NUMBER: 14

SUBJECT:

Supplemental Interlocal Contract No. 2 with the Regional Transportation Commission of Southern Nevada to Extend the Contract Completion Date for the Lake Mead Boulevard, Simmons Street to Losee Road Project (CIP Project No. 10413). (Ward 2 – Garcia-Anderson) (For Possible Action; Recommendation - Approve)

REQUESTED BY:

Michael Hudgeons, Director of Public Works

WARD:

(Ward 2 - Garcia-Anderson)

RECOMMENDATION OR RECOMMEND MOTION:

Approve the Supplemental Interlocal Contract No. 2.

FISCAL IMPACT:

ACCOUNT NUMBER:

N/A

STAFF COMMENTS AND BACKGROUND INFORMATION:

This Supplemental Interlocal Contract No. 2 (1100) has recently been approved by the RTC.

On August 7, 2019 City Council approved an interlocal contract for the Lake Mead Boulevard, Simmons Street to Losee Road Project (Project). The City of Las Vegas is the lead agency for the design of this Project. This interlocal agreement funds to cover the cost of City of North Las Vegas staff time to coordinate the design portion of this project with the City of Las Vegas.

On December 21, 2022 City Council approved supplemental interlocal contract No. 1 to increase design coordination funds for the Project.

This Supplemental Interlocal Contract No. 2 will extend the contract completion date for the Project from June 30, 2024 to June 30, 2029 in order to continue coordination with the City of Las Vegas.

CIP No. 10413

Related Item:

LIST CITY COUNCIL GOAL(S): Infrastructure Enhancement, Community Safety

| | | |
|--|-----------------------------------|---------------|
| PREPARED BY: | Respectfully Submitted | MEETING DATE: |
| Michael Hudgeons, Director of Public Works | Micaela R. Moore, City Manager | March 5, 2025 |