

## CONSTRUCTION CONTRACT - CHANGE ORDER

| Contractor: CMMCM, LLC dba Muller Construction                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |          | Bid Number:                                   | 1697              |                      |          |      |            |        |                                                      |      |   |              |              |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |       |  |  |  |              |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|-----------------------------------------------|-------------------|----------------------|----------|------|------------|--------|------------------------------------------------------|------|---|--------------|--------------|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|-------|--|--|--|--------------|
| Project: Fire Station 53 West Structural Remediation Project<br>10518                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                |          | Revision Order No:                            | 1                 |                      |          |      |            |        |                                                      |      |   |              |              |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |       |  |  |  |              |
| Requested By: Mike Hudgeons, P.E., Director of Public Works                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          |          | Date:                                         | 12/2/2024         |                      |          |      |            |        |                                                      |      |   |              |              |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |       |  |  |  |              |
| Description of Work:<br>Provide all labor, material , and equipment necessary to complete the following expanded Scope of Work for this project:<br>1. Increase Bid Item 109.01, "Construction Conflicts".<br><br><br><br><br>The Contractor and City negotiated a cost favorable to the City to perform additional work.<br><br><br><br><br>                                                                                                                                                                                                                                                                                                                        |          |                                               |                   |                      |          |      |            |        |                                                      |      |   |              |              |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |       |  |  |  |              |
| Reason for Work:<br><br><br>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         |          |                                               |                   |                      |          |      |            |        |                                                      |      |   |              |              |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |       |  |  |  |              |
| <table border="1"><thead><tr><th>Itemized Description</th><th>Quantity</th><th>Unit</th><th>Unit Price</th><th>Totals</th></tr></thead><tbody><tr><td>1. Increase Bid Item 109.01 - Construction Conflicts</td><td>L.S.</td><td>1</td><td>\$400,000.00</td><td>\$400,000.00</td></tr><tr><td> </td><td> </td><td> </td><td> </td><td> </td></tr><tr><td> </td><td> </td><td> </td><td> </td><td> </td></tr><tr><td> </td><td> </td><td> </td><td> </td><td> </td></tr><tr><td> </td><td> </td><td> </td><td> </td><td> </td></tr><tr><td> </td><td> </td><td> </td><td> </td><td> </td></tr><tr><td colspan="4">TOTAL</td><td>\$400,000.00</td></tr></tbody></table> |          |                                               |                   | Itemized Description | Quantity | Unit | Unit Price | Totals | 1. Increase Bid Item 109.01 - Construction Conflicts | L.S. | 1 | \$400,000.00 | \$400,000.00 |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  | TOTAL |  |  |  | \$400,000.00 |
| Itemized Description                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 | Quantity | Unit                                          | Unit Price        | Totals               |          |      |            |        |                                                      |      |   |              |              |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |       |  |  |  |              |
| 1. Increase Bid Item 109.01 - Construction Conflicts                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 | L.S.     | 1                                             | \$400,000.00      | \$400,000.00         |          |      |            |        |                                                      |      |   |              |              |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |       |  |  |  |              |
|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      |          |                                               |                   |                      |          |      |            |        |                                                      |      |   |              |              |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |       |  |  |  |              |
|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      |          |                                               |                   |                      |          |      |            |        |                                                      |      |   |              |              |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |       |  |  |  |              |
|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      |          |                                               |                   |                      |          |      |            |        |                                                      |      |   |              |              |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |       |  |  |  |              |
|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      |          |                                               |                   |                      |          |      |            |        |                                                      |      |   |              |              |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |       |  |  |  |              |
|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      |          |                                               |                   |                      |          |      |            |        |                                                      |      |   |              |              |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |       |  |  |  |              |
| TOTAL                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                |          |                                               |                   | \$400,000.00         |          |      |            |        |                                                      |      |   |              |              |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |       |  |  |  |              |
| Changes in Contract Time:                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |          | Increase in days:                             | Decrease in days: |                      |          |      |            |        |                                                      |      |   |              |              |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |       |  |  |  |              |
| Note: 1) Lump Sum Items (LS): The Contractor will be paid the amount shown once the work is complete.<br>2) Unit Price and/or Bid Line Items: The Contractor will be paid for the actual quantity installed up to the amount shown.                                                                                                                                                                                                                                                                                                                                                                                                                                  |          |                                               |                   |                      |          |      |            |        |                                                      |      |   |              |              |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |       |  |  |  |              |
| Base Bid + Additive Alternates                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |          |                                               | \$2,638,667.65    |                      |          |      |            |        |                                                      |      |   |              |              |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |       |  |  |  |              |
| Previous Changes                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     |          |                                               |                   |                      |          |      |            |        |                                                      |      |   |              |              |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |       |  |  |  |              |
| Total Change Order for this Revision                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 |          |                                               | \$400,000.00      |                      |          |      |            |        |                                                      |      |   |              |              |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |       |  |  |  |              |
| NEW CONTRACT VALUE                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   |          |                                               | \$ 3,038,667.65   |                      |          |      |            |        |                                                      |      |   |              |              |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |       |  |  |  |              |
| Submitted By: Clint Fujii, P.E., MBA                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 |          | Date:                                         | 12/2/2024         |                      |          |      |            |        |                                                      |      |   |              |              |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |       |  |  |  |              |
| We, the undersigned Contractor, have given careful consideration to the proposed change and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, perform all incidental work, except as may otherwise be noted above, and perform all services necessary for the work specified above, and will accept as FULL payment, without additional consideration or bid item payment(s), therefor the prices as shown above.                                                                                                                                                                                               |          |                                               |                   |                      |          |      |            |        |                                                      |      |   |              |              |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |       |  |  |  |              |
| Accepted by Contractor:                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              |          | Cesar Malaga                                  | Date: 12/02/2024  |                      |          |      |            |        |                                                      |      |   |              |              |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |       |  |  |  |              |
| Accepted by City:                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    |          | Clint Fujii                                   | Date: 12/2/2024   |                      |          |      |            |        |                                                      |      |   |              |              |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |       |  |  |  |              |
| Accepted by City:                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    |          | Mike Hudgeons, P.E., Director of Public Works | Date: 12/2/24     |                      |          |      |            |        |                                                      |      |   |              |              |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |       |  |  |  |              |
| Accepted by City:                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    |          | Pamela A. Goynes-Brown, Mayor                 | Date:             |                      |          |      |            |        |                                                      |      |   |              |              |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |       |  |  |  |              |
| Attested by City:                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    |          | Jackie Rodgers, City Clerk                    | Date:             |                      |          |      |            |        |                                                      |      |   |              |              |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |       |  |  |  |              |