

**SUPPLEMENTAL INTERLOCAL CONTRACT NO. 3
TRAIL MAINTENANCE VOLUNTEER COORDINATION
FISCAL YEARS 2022-2027**

THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 3 is made and entered into this 23RD day of May 2024, by and between Clark County, a political subdivision; the City of Las Vegas, a municipal corporation; the City of North Las Vegas, a municipal corporation; and the City of Henderson, a municipal corporation; hereinafter referred to individually as “ENTITY” or collectively as “ENTITIES,” and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as “RTC.” The RTC and the ENTITIES are hereinafter referred to individually as “PARTY” or collectively as “PARTIES.”

W I T N E S S E T H

WHEREAS, the RTC approved Interlocal Contract 1299 dated July 8, 2021, and supplement interlocal contracts dated August 11, 2022, and September 14, 2023, for Trail Maintenance Volunteer Coordination, hereinafter referred to as “PROJECT;” and

WHEREAS, Nevada Revised Statutes (NRS) Chapter 277.180 authorizes any one or more public agencies to contract with any one or more other public agencies to perform any governmental services, activity or undertaking which any of the public agencies entering into the agreement is authorized by law to perform and refers to such as an interlocal contract; and

WHEREAS, the RTC agrees to conform to the current RTC Policies and Procedures, as amended and incorporated herein by reference; and

WHEREAS, the RTC will be the lead agency for the PROJECT; and

WHEREAS, the CITY wishes to extend the project completion date; and

NOW, THEREFORE, in consideration of the covenants, conditions, agreements, and promises of the PARTIES hereto, the PARTIES agree to proceed as follows:

SECTION III: GENERAL; paragraph 6 shall be revised to read as follows:

6. The PROJECT must be completed to the satisfaction of the RTC prior to the current applicable completion date of June 30, 2028. The RTC may, at any time thereafter, grant time extensions or terminate this Contract and require all sums advanced to the CITY be repaid.

The remainder of Interlocal Contract 1299 dated July 8, 2021, and supplement interlocal contracts dated August 11, 2022, and September 14, 2023, shall remain unchanged.

IN WITNESS WHEREOF, this Supplemental Interlocal Contract No. 3 is effective as of the date first set forth above:

Date of Commission Action:

May 23, 2024

REGIONAL TRANSPORTATION COMMISSION

BY:

DocuSigned by:

Justin Jones

134746B11CDE44C...

RTC Chair

Attest

DocuSigned by:

Marin DuBois

67F25085C7F8458...

MARIN DUBOIS

Government Affairs Supervisor

Approved as to Form

DocuSigned by:

David Clyde

C26A409D60774C8...

RTC Legal Counsel

Date of Council Action:

CLARK COUNTY BOARD OF COMMISSIONERS

BY:

TICK SEGERBLOM
Chair

Attest

LYNN MARIE GOYA
County Clerk

Approved as to Form

ASHLEY A. BALDUCCI
Deputy District Attorney

Date of Council Action:

CITY OF LAS VEGAS

BY:

CAROLYN G. GOODMAN
Mayor

Attest

LUANN D. HOLMES, MMC
City Clerk

Approved as to Form

Deputy City Attorney

Date of Council Action:

CITY OF NORTH LAS VEGAS


BY:

PAMELA A. GOYNES-BROWN
Mayor

Attest

JACKIE RODGERS
City Clerk

Approved as to Form



ANDY MOORE
Acting City Attorney

Date of Council Action:

CITY OF HENDERSON

BY: _____
RICHARD A. DERRICK
City Manager/CEO

Approved as to Finance:

Attest

MARIA GAMBOA
Director of Finance

JOSE LUIS VALDEZ, CMC
City Clerk

Approved as to Content:

Approved as to Form

LANCE OLSON, P.E.
Director of Public Works

NICHOLAS G. VASKOV
City Attorney