

Amendment No. 2 to
Cooperative Agreement No. PR395-11-063

This Amendment is made and entered into on _____, between the State of Nevada, Department of Transportation, hereinafter referred to as the DEPARTMENT, and the City of North Las Vegas, 2250 North Las Vegas Blvd., Suite 610, North Las Vegas, NV 89030, hereinafter referred to as the CITY.

WITNESSETH:

WHEREAS, on September 13, 2011, the Parties entered into Agreement No. PR395-11-063 for the construction of the widening of North 5th Street from 1,000 feet south of Losee Rd. to Cheyenne Ave.; and

WHEREAS, on August 7, 2015, the Parties entered into Amendment No. 1 to extend the termination date of the PROJECT; and

WHEREAS, the termination date is amended due to an outstanding lawsuit with the Right-of-Way acquired for the PROJECT; and

WHEREAS, the Parties hereto desire to make certain amendments to Agreement No. PR395-11-063.

NOW, THEREFORE, the Parties agree as follows:

- A. The termination date referenced in Article III Paragraph 1, shall be changed from December 31, 2017 to June 30, 2020.
- B. All of the other provisions of Agreement No. PR395-11-063 dated September 13, 2011 and Amendment No. 1 dated August 7, 2015, shall remain in full force and effect as if set forth herein

IN WITNESS WHEREOF, the above named Parties have hereunto set their hands and executed this Amendment on the date first written above.

CITY OF NORTH LAS VEGAS

State of Nevada, acting by and through its
DEPARTMENT OF TRANSPORTATION

John J. Lee
Mayor

Director

Attest:

Approved as to Legality & Form:

Catherine A. Raynor, MMC
City Clerk

Deputy Attorney General

Approved as to Form:

City Attorney