

**SUPPLEMENTAL INTERLOCAL CONTRACT NO. 1
GILMORE AVENUE, SIMMONS STREET TO ALLEN LANE**

THIS INTERLOCAL CONTRACT made and entered into this 12th day of April, 2018, by and between the City of North Las Vegas, a municipal corporation, hereinafter referred to as CITY; and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as RTC.

W I T N E S S E T H

WHEREAS, RTC approved a contract on February 9, 2017, for improvements for Gilmore Avenue, hereinafter referred to as "PROJECT", located wholly within the CITY; and

WHEREAS, the RTC previously granted "Authorization to Proceed" for engineering for the PROJECT; and

WHEREAS, the CITY wishes to reduce and reallocate funding and extend the project completion date ; and

NOW THEREFORE, in consideration of the covenants, conditions, agreements and promises of the Parties hereto, the Parties agree to proceed as follows:

SECTION II - PROJECT COSTS, shall be changed to read as follows:

1. The total cost to perform contract administration, surveying, design services, and construction shall not exceed \$270,000.00. The RTC agrees to reimburse funds advanced by the City for eligible project costs incurred after January 1, 2016.
2. Authorizations to Proceed (ATP) are granted as follows:
 - a. ENGINEERING not to exceed \$270,000
 - b. RIGHT-OF-WAY not to exceed \$ 0.00
 - c. CONSTRUCTION not to exceed \$0.00
3. At the time the ATP for construction is granted, the CITY will make all attempts to publish the bid for this PROJECT within 90 calendar days.
4. A supplemental interlocal contract will be required for any changes to the amounts identified in number 2 above.

SECTION III: GENERAL

6. The PROJECT must be completed to the satisfaction of the RTC prior to the current applicable completion date of June 30, 2023. The RTC may, at any time thereafter, grant time extensions or terminate this Contract and require all sums advanced to the CITY be repaid.

The remainder of the interlocal contract dated February 9, 2017 shall remain unchanged.

Remainder of this page left blank intentionally.

IN WITNESS WHEREOF, this Supplemental Interlocal Contract No. 1 is hereby executed as of the date first set forth below:


Date of Commission Action:

April 12, 2018

ATTEST:

REGIONAL TRANSPORTATION
COMMISSION OF SOUTHERN NEVADA

DocuSigned by:



A04BFD2D3B58401

KELLY BACKMAN
Executive Secretary

DocuSigned by:




9BD783A7A53847A...

LAWRENCE L. BROWN, III
Chairman

APPROVED AS TO LEGALITY AND FORM:

DocuSigned by:




0E8FC22BB31D4A3...

GREG GILBERT
Outside General Counsel, RTC

Date of City Council Action:


May 16, 2018

ATTEST:



CATHERINE A. RAYNOR, MMC
City Clerk

CITY OF NORTH LAS VEGAS


JOHN J. LEE
Mayor

Approved as to form:


City Attorney