

**SUPPLEMENTAL INTERLOCAL CONTRACT NO. 5
GILMORE AVENUE, SIMMONS STREET TO ALLEN LANE**

THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 5 is made and entered into this 8TH day of June 2023, by and between the City of North Las Vegas, a municipal corporation, hereinafter referred to as “CITY” and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as “RTC.”

W I T N E S S E T H

WHEREAS, the RTC approved Interlocal Contract 929 dated February 9, 2017, and supplemental interlocal contracts dated April 12, 2018, February 11, 2021, February 10, 2022, and October 13, 2022, for Gilmore Avenue, Simmons Street to Allen Lane, hereinafter referred to as “PROJECT,” located wholly within the City of North Las Vegas; and

WHEREAS, Nevada Revised Statutes (NRS) Chapter 277.180 authorizes any one or more public agencies to contract with any one or more other public agencies to perform any governmental services, activity or undertaking which any of the public agencies entering into the agreement is authorized by law to perform and refers to such as an interlocal contract; and

WHEREAS, the CITY agrees to conform to the current RTC Policies and Procedures, as amended and incorporated herein by reference; and

WHEREAS, the CITY wishes to extend the project completion date; and

NOW, THEREFORE, in consideration of the covenants, conditions, agreements, and promises of the PARTIES hereto, the Parties agree to proceed as follows:

SECTION III: GENERAL; paragraph 6 shall be revised to read as follows:

6. The PROJECT must be completed to the satisfaction of the RTC prior to the current applicable completion date of June 30, 2028. The RTC may, at any time thereafter, grant time extensions or terminate this Contract and require all sums advanced to the CITY be repaid.

The remainder of Interlocal Contract 929 dated February 9, 2017, and supplemental interlocal contracts dated April 12, 2018, February 11, 2021, February 10, 2022, and October 13, 2022, shall remain unchanged.

The remainder of this page is left intentionally blank.

IN WITNESS WHEREOF, this Supplemental Interlocal Contract No. 5 is effective as of the date first set forth above:

Date of Commission Action:

REGIONAL TRANSPORTATION COMMISSION

June 8, 2023

BY:

DocuSigned by:
Justin Jones
134746B11CDF44C...
RTC Chair

Attest

DocuSigned by:
Marin DuBois
67F25985C7E8458...
MARIN DUBOIS
Senior Management Analyst

Approved as to Form

DocuSigned by:
David Clyde
C20A409B6B774C0...
RTC Legal Counsel

Date of Council Action:

CITY OF NORTH LAS VEGAS

BY:

PAMELA A. GOYNES-BROWN
Mayor

Attest

JACKIE RODGERS
City Clerk

Approved as to Form

MICAELA RUSTIA MOORE
City Attorney