

**SUPPLEMENTAL INTERLOCAL CONTRACT NO. 2
CIVIC CENTER DRIVE
CAREY AVENUE TO CHEYENNE AVENUE**

THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 2 is made and entered into this 13TH day of July 2023, by and between the City of North Las Vegas, a municipal corporation, hereinafter referred to as “CITY” and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as “RTC.” The CITY and RTC are collectively referred as the “PARTIES.”

W I T N E S S E T H

WHEREAS, the RTC approved Interlocal Contract 1134 dated October 10, 2019, and supplemental interlocal contract dated May 20, 2021, for improvements to Civic Center Drive, Carey Avenue to Cheyenne Avenue, hereinafter referred to as “PROJECT,” located wholly within City of North Las Vegas; and

WHEREAS, Nevada Revised Statutes (NRS) Chapter 277.180 authorizes any one or more public agencies to contract with any one or more other public agencies to perform any governmental services, activity or undertaking which any of the public agencies entering into the agreement is authorized by law to perform and refers to such as an interlocal contract; and

WHEREAS, the CITY agrees to conform to the current RTC Policies and Procedures, as amended and incorporated herein by reference; and

WHEREAS, the CITY wishes to increase total PROJECT funding; and

WHEREAS, the CITY wishes to extend PROJECT completion date; and

NOW, THEREFORE, in consideration of the covenants, conditions, agreements, and promises of the PARTIES hereto, the PARTIES agree to proceed as follows:

SECTION II: PROJECT COSTS; Paragraphs 1 and 2 shall be revised to read as follows:

1. The total cost for this contract shall not exceed \$1,080,000.00.
2. Authorizations to Proceed (ATP) are granted as follows:
 - a. ENGINEERING not to exceed \$960,000.00
 - b. RIGHT-OF-WAY not to exceed \$120,000.00
 - c. CONSTRUCTION not to exceed \$0.00

SECTION III: GENERAL; paragraph 6 shall be revised to read as follows:

6. The PROJECT must be completed to the satisfaction of the RTC prior to the current applicable completion date of December 31, 2028. The RTC may, at any time thereafter, grant time extensions or terminate this Contract and require all sums advanced to the CITY be repaid.

The remainder of Interlocal Contract 1134 dated October 10, 2019, and supplemental interlocal contract dated May 20, 2021, shall remain unchanged.

IN WITNESS WHEREOF, this Supplemental Interlocal Contract No. 2 is effective as of the date first set forth above:

Date of Commission Action:

REGIONAL TRANSPORTATION COMMISSION

July 13, 2023

BY:

DocuSigned by:
Justin Jones
134746B11C8F44C...
RTC Chair

Attest

DocuSigned by:
Marin DuBois
07F25985C7F6456...
MARIN DUBOIS
Management Analyst

Approved as to Form

DocuSigned by:
David Clyde
C20A409B6B774C0...
RTC Legal Counsel

Date of Council Action:

CITY OF NORTH LAS VEGAS

BY:

PAMELA A. GOYNES-BROWN
Mayor

Attest

JACKIE RODGERS
City Clerk

Approved as to Form

MICAELA RUSTIA MOORE
City Attorney