

**SUPPLEMENTAL INTERLOCAL CONTRACT NO. 1  
CRAIG ROAD – PEDESTRIAN BRIDGE AT UPPER LAS VEGAS WASH**

**THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 1** is made and entered into this 13<sup>TH</sup> day of July 2023, by and between the City of North Las Vegas, a municipal corporation, hereinafter referred to as “CITY” and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as “RTC.” The CITY and RTC are collectively referred as the “PARTIES.”

**W I T N E S S E T H**

**WHEREAS**, the RTC approved Interlocal Contract 1067 dated February 14, 2019, for improvements to Craig Road – Pedestrian Bridge at Upper Las Vegas Wash, hereinafter referred to as “PROJECT,” located wholly within City of North Las Vegas; and

**WHEREAS**, Nevada Revised Statutes (NRS) Chapter 277.180 authorizes any one or more public agencies to contract with any one or more other public agencies to perform any governmental services, activity or undertaking which any of the public agencies entering into the agreement is authorized by law to perform and refers to such as an interlocal contract; and

**WHEREAS**, the CITY agrees to conform to the current RTC Policies and Procedures, as amended and incorporated herein by reference; and

**WHEREAS**, the CITY wishes to increase total PROJECT funding; and

**WHEREAS**, the CITY wishes to extend the project completion date; and

**NOW, THEREFORE**, in consideration of the covenants, conditions, agreements, and promises of the PARTIES hereto, the Parties agree to proceed as follows:

**SECTION II: PROJECT COSTS; Paragraphs 1 and 2 shall be revised to read as follows:**

1. The total cost for this contract shall not exceed \$520,000.00.
2. Authorizations to Proceed (ATP) are granted as follows:
  - a. ENGINEERING not to exceed \$510,000.00
  - b. RIGHT-OF-WAY not to exceed \$10,000.00
  - c. CONSTRUCTION not to exceed \$0.00

**SECTION III: GENERAL; paragraph 6 shall be revised to read as follows:**

6. The PROJECT must be completed to the satisfaction of the RTC prior to the current applicable completion date of December 31, 2028. The RTC may, at any time thereafter, grant time extensions or terminate this Contract and require all sums advanced to the CITY be repaid.

The remainder of Interlocal Contract 1067 dated February 14, 2019, shall remain unchanged.

**IN WITNESS WHEREOF**, this Supplemental Interlocal Contract No. 1 is effective as of the date first set forth above:

Date of Commission Action:

REGIONAL TRANSPORTATION COMMISSION

July 13, 2023

BY:

DocuSigned by:  
Justin Jones  
134746B11C8F44C...  
RTC Chair

Attest

DocuSigned by:  
Marin DuBois  
07F25985C7F6456...  
MARIN DUBOIS  
Senior Management Analyst

Approved as to Form

DocuSigned by:  
David Clyde  
C20A409B6B774C0...  
RTC Legal Counsel

Date of Council Action:

CITY OF NORTH LAS VEGAS

BY:

PAMELA A. GOYNES-BROWN  
Mayor

Attest

JACKIE RODGERS  
City Clerk

Approved as to Form

MICAELA RUSTIA MOORE  
City Attorney