

**City Council Regular Meeting
AGENDA ITEM**

NUMBER: 22

SUBJECT:

Supplemental Interlocal Contract No. 5 with the Regional Transportation Commission of Southern Nevada to Extend the Project Completion Date for the Arterial Reconstruction: Gilmore Avenue, Simmons Street to Allen Lane Project, CIP Project No. 10462. (Ward 4-Cherchio) (For Possible Action; Recommendation – Approve)

REQUESTED BY:

Dale Daffern, Director of Public Works

WARD:

(Ward 4 - Cherchio)

RECOMMENDATION OR RECOMMEND MOTION:

That the City Council approve this Supplemental Interlocal Contract.

FISCAL IMPACT:

ACCOUNT NUMBER:

N/A

STAFF COMMENTS AND BACKGROUND INFORMATION:

This Supplemental Interlocal Contract No. 5 (929) has recently been approved by the RTC.

The Gilmore Avenue, Simmons Street to Allen Lane project consists of a new half-street section of Asphalt Concrete (AC) and the removal and replacement of existing damaged and failing AC areas along the Gilmore Avenue alignment. This will also include restriping the completed roadway, providing LED streetlights, utility relocations, and other miscellaneous appurtenances required to complete the roadway.

Supplemental Interlocal Contract No. 5 extends the project completions date from June 30, 2023 to June 30, 2028.

This project is funded by the RTC.

CIP No. 10462

Related Item:

LIST CITY COUNCIL GOAL(S): Well - Planned Quality Growth, Safe and Livable Community

PREPARED BY:

Dale Daffern, Director of Public Works

Respectfully Submitted

Ryann Juden,
City Manager

MEETING DATE:

August 16, 2023