

**City Council Regular Meeting
AGENDA ITEM**

NUMBER: 14

SUBJECT:

Amendment No. 1 to the Professional Engineering Services Agreement with WSP USA, Inc., to Increase the Cost of Agreement from \$809,522 to \$852,472 Funded by the Regional Transportation Commission of Southern Nevada to Provide for Additional Professional Design Services for the Civic Center Improvements, Carey Avenue to Cheyenne Avenue Project, CIP Project No. 10554. (Ward 1-Barron) (For Possible Action; Recommendation – Approve)

REQUESTED BY:

Dale Daffern, Director of Public Works

WARD:

(Ward 1 - Barron)

RECOMMENDATION OR RECOMMEND MOTION:

That the City Council approve Amendment No. 1 to the Professional Engineering Services Agreement with WSP USA, Inc.

FISCAL IMPACT:

Amount: \$42,950

Explanation:

\$809,522 Original Agreement

\$42,950 Amendment No. 1

\$852,472 Revised Agreement Total

Funded by the Regional Transportation Commission of Southern Nevada (RTC)

ACCOUNT NUMBER:

473-290312-431025

STAFF COMMENTS AND BACKGROUND INFORMATION:

The Civic Center Drive, Carey Avenue to Cheyenne Avenue project involves the design, right of way acquisition and construction of corridor enhancements to include pedestrian improvements and pavement rehabilitation.

On April 21, 2021, City Council approved an agreement with WSP USA, Inc., to provide professional design services for this project. The Preliminary Drainage Report associated with the 30% design plans recommended approximately twenty (20) inlets along Civic Center Drive and several side streets as well as approximately 5,000 linear feet of storm drain improvements in order to meet Clark County Regional Flood Control District design criteria for the 10-year storm.

Public Works staff negotiated Amendment No. 1 for a not to exceed fee of \$42,950 with WSP USA Group to provide flood control design services for this project, increasing the total cost of the Agreement from \$809,522 to \$852,472.

The project is funded by the RTC.

CIP No. 10554		Related Item:	
LIST CITY COUNCIL GOAL(S): Well - Planned Quality Growth, Quality Municipal Services, Safe and Livable Community			
PREPARED BY:		Respectfully Submitted	MEETING DATE:
Dale Daffern, Director of Public Works		Ryann Juden, City Manager	October 4, 2023