

**City Council Regular Meeting
AGENDA ITEM**

NUMBER: 17

SUBJECT:

Supplemental Interlocal Contract No. 1 with the Regional Transportation Commission of Southern Nevada to Increase Funding from \$450,000 to \$520,000 and Extend the Project Completion Date for the Craig Road, Pedestrian Bridge at Upper Las Vegas Wash Project, CIP Project No. 10513. (Citywide) (For Possible Action; Recommendation – Approve)

REQUESTED BY:

Dale Daffern, Director of Public Works

WARD:

(Citywide)

RECOMMENDATION OR RECOMMEND MOTION:

That the City Council approve this Supplemental Interlocal Contract.

FISCAL IMPACT:

Fiscal Impact: \$70,000

\$ 450,000 – Current Interlocal Contract Total

\$ 70,000 – Supplemental No. 1

\$ 520,000 – New Contract Total

Funded by Regional Transportation Commission of Southern Nevada

ACCOUNT NUMBER:

473-290312-431025

STAFF COMMENTS AND BACKGROUND INFORMATION:

This Supplemental Interlocal Contract No. 1 (1067) has recently been approved by the Regional Transportation Commission of Southern Nevada (RTC).

This interlocal contract applies to the Craig Road Pedestrian Bridge at the Upper Las Vegas Wash Project. The improvements include pedestrian bridge elements, drainage facilities, signage, striping, traffic control devices, curb, gutter, sidewalks, lighting, utility relocations, and other appurtenances as may be necessary to construct a complete a functional Project.

Supplemental Interlocal Contract No. 1 will increase funding by \$70,000, increasing the contract from \$450,000 to \$520,000 and extend the project completions date from from December 31, 2024 to December 31, 2029.

This project is funded by the RTC.

CIP No. cip10513

Related Item:

LIST CITY COUNCIL GOAL(S): Well - Planned Quality Growth, Safe and Livable Community

PREPARED BY:	Respectfully Submitted	MEETING DATE:
Dale Daffern, Director of Public Works	Ryann Juden, City Manager	August 16, 2023