CONSTRUCTION CONTRACT - CHANGE ORDER

Contractor: American Pavement Preservation, LLC	**Bid Number:** 1697
Project: 25048 Crack Sealing of Roadway and City Properties Project	**Revision Order No:** 1
Requested By: Mike Hudgeons, P.E., Director of Public Works	**Date:** 2/12/2025

Description of Work:

Provide all labor, material , and equipment necessary to complete the following expanded Scope of Work for this project:

1. Increase Bid Item 109.01, "Construction Conflicts".
2. Extend the Current Construction Contract Date to May 8, 2026.

The Contractor and City negotiated a cost favorable to the City to perform additional work.

Reason for Work:

Itemized Description	Quantity	Unit	Unit Price	Totals
1. Increase Bid Item 109.01 - Construction Conflicts	L.S.	1	$1,100,000.00	$1,100,000.00
2. Extend the Current Construction Contract Date to May 8, 2026				
			TOTAL	$1,100,000.00

Changes in Contract Time: Increase in days: Decrease in days:

Note: 1) Lump Sum Items (LS): The Contractor will be paid the amount shown once the work is complete.
2) Unit Price and/or Bid Line Items: The Contractor will be paid for the actual quantity installed up to the amount shown.

Base Bid + Additive Alternates	$1,830,685.00
Previous Changes	
Total Change Order for this Revision	$1,100,000.00
NEW CONTRACT VALUE	$ 2,930,685.00

Submitted By: Scott Krueth, Construction Project Manager Date:

We, the undersigned Contractor, have given careful consideration to the proposed change and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, perform all incidental work, except as may otherwise be noted above, and perform all services necessary for the work specified above, and will accept as FULL payment, without additional consideration or bid item payment(s), therefor the prices as shown above.

Accepted by Contractor: Date: 2-27-25
American Pavement Preservation, LLC

Accepted by City: Date: 3/4/25
Scott Krueth, Construction Project Manager

Accepted by City: Date: 3/4/25
Mike Hudgeons, P.E., Director of Public Works

Accepted by City: Date:
Pamela A. Goynes-Brown, Mayor

Attested by City: Date:
Jackie Rodgers, City Clerk